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AMENDMENT NO. 1

TO THE

COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF KASIGLUK, ALASKA

PROJECT NO. AN 05-GF6

To provide for this project, the ANTHC and the Yukon-Kuskokwim Health Corporation mutually
agree to the terms and conditions contained in this Amendment.
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Project Manager

DEHE, ANTHC

Ml i,

Matthew Dixon(,’P.E.
Director of Operations
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AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
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DATE OF AMENDMENT:
June 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation = YKHC
Alaska Native Tribal Health Consortium = ANTHC
Denali Commission = Commission

On January 3, 2006, ANTHC and YKHC executed a Cooperative Project Agreement (CPA)
for the provision of the design studies and construction planning for a new health clinic in
Kasigluk, Alaska.

This project is funded by the Commission, via Financial Assistance Award Project No. 185-
05, Addendum A, dated September 2005.

B. RECOMMENDED CHANGES
In order to complete the scope of this project, the following changes are necessary:
B 1. Changes in Funding
The previous project documents provided funding as shown in the following table:

Contributor Fiscal Year Description Amount

Commission (Federal) 2005 NA $.50,000
TOTAL PROJECT FUNDING $.50,000
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An additional $11,080 from FY2008 will be added to the previous project funding
amount of 50,000, bringing the total project funding amount to $61,080. Additional
funding is being provided by the Commission, via Financial Assistance Project Award
NO. 185-05, Amendment 6, dated February 2008. This additional funding completes

the remaining planning/design for this project.

Revised project funding table:

Commission {(Federal) 2005 NA $ 50,000
Commission {Federal) 2008 NA $11,080
TOTAL PROJECT FUNDING $.61,080
B 2. Revised Cost Estimate Table
Job Scope 2 % Unit Total Funding Sources
Type of Work O |5 Cost Cost Denali Denali
FY05 FY08
M-DS | Design health clinic LS| $61,080 $61,080 $50,000 | $11,080
Total Award $61,080 $50,000 $11,080

This document constitutes Amendment No. 1 to the CPA to design a health clinic in the
Village of Kasigluk, Alaska. All other sections of the original CPA remain in effect as agreed

upon and executed.



